COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2017

ESTI MATE SUMVARY 09: 22: 55
CONTI D: C20502 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 20502-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 23.0 DAYS TI ME ALLOW 120 WORK DAYS
US 491 SURFACE TREATMENT MP 27 PERCENT TI ME: 19.17 ORI G TI ME ALLOW 120 WORK DAYS

PRQJECT NO NHPP4912- 006
US 491 SURFACE TREATMENT MP 27.3 - MP 36.8

NAVE OF ROAD:
PRQIECT OOUNTI ES: MONTEZUVA
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 17/ 2017 DATE TI ME STARTED 05/11/2017
2273 RI VER ROAD DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 11/ 2017
DATE AWARDED 03/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 21/ 2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 11/ 2017
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJIECT AMI:  $ 7,285, 071.80 PARTI Ol PATI NG $ 2,156, 806. 11 $ 1, 969, 999. 31
AWARD PRQIECT AMT: $  6,947,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 29. 61% TOTAL EARNI NGS 2,156, 806. 11 1,969, 999. 31
FUNDS AVAI LABLE: $ 5,128,265.69 STOCKPILED MATER ALS 12, 519. 00 12,519. 00

GROSS EARNI NGS 2,169, 325. 11 1,982, 518. 31
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -56,898.09 -51, 293. 89

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 2,112, 427.02 1,931, 224. 42

LI QU DATED DANAGES 0.00 0. 00

AUTCPAY ADJUSTNVENT 0.00 0.00

AVOUNT DUE 2,112, 427.02 1,931, 224. 42

OTHER ADJUSTMENTS 0. 00 0.00

PAMENT DE s 1932442

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20502-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0002 09: 22: 55
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240  Renoval of Asphalt Mat (Pl aning) 79, 176. 000 0. 000
SY 0. 000 0. 00
1. 79000 0. 000 0. 00
0010 202-00810 Renoval of Ground Sign 17. 000 0. 000
EACH 0. 000 0. 00
255. 00000 0. 000 0. 00
0015 202-00821 Renoval of Sign Panel 33. 000 0. 000
EACH 0. 000 0. 00
35. 70000 0. 000 0. 00
0020 202-01130 Renoval of Guardrail Type 3 2,959. 000 0. 000
LF 0. 000 0. 00
3.32000 0. 000 0. 00
0025 203- 00060 Enbanknent Material (Conplete In Place) 20. 000 0. 000
CY 0. 000 0. 00
116. 58000 0. 000 0. 00
0030 203-00100 Mick Excavation 100. 000 0. 000
CY 0. 000 0. 00
60. 42000 0. 000 0. 00
0035 203-01100 Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
200. 51000 0. 000 0. 00
0040 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
128. 62000 0. 000 0. 00
0045 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
83. 28000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
118. 42000 0. 000 0. 00
0055 203-01597 Pot hol i ng 30. 000 0. 000
HOUR 0. 000 0. 00

280. 50000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20502-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO. 0002 09: 22: 55
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
54. 40000 0. 000 0. 00
0065 208-00002 Erosion Log Type 1 (12 Inch) 400. 000 0. 000
LF 0. 000 0. 00
3. 77000 0. 000 0. 00
0070 208-00011 Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
23. 18000 0. 000 0. 00
0075 208- 00020 Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
1. 87000 0. 000 0. 00
0080 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0. 00
6. 79000 0. 000 0. 00
0085 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
935. 35000 0. 000 0. 00
0090 208-00051 StormDrain Inlet Protection (Type I) 20. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0095 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 033. 88000 0. 000 0. 00
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
56. 10000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
137. 70000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 8. 000 0. 000
HOUR 0. 000 0. 00
291. 04000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20502-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0002 09: 22: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00207 Erosi on Control Managenent 20. 000 5. 000
DAY 6. 000 2,368. 44
394. 74000 11. 000 4,342. 14
0120 210-00012 Reset Mailbox Structure (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
408. 00000 0. 000 0. 00
0125 210-00013 Reset Mail box Structure (Type 3) 2.000 0. 000
EACH 0. 000 0.00
433. 50000 0. 000 0. 00
0130 210-00014 Reset Mail box Structure (Type 4) 40. 000 0. 000
EACH 0. 000 0.00
459. 00000 0. 000 0. 00
0135 210- 04027 Modi fy Structure (Special) 0. 500 0. 000
EACH 0. 000 0.00
27, 858. 06000 0. 000 0. 00
0140 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 279. 08000 0. 000 0. 00
0145 212-00032 Soi | Conditioning 0. 500 0. 000
ACRE 0. 000 0. 00
5, 518. 20000 0. 000 0. 00
0150 213-00004 Mil ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 559. 58000 0. 000 0. 00
0155 213-00061 Mul ch Tacki fier 50. 000 0. 000
LB 0. 000 0. 00
7.96000 0. 000 0. 00
0160 216-00101 Soi | Retention Blanket (Straw Coconut) (Photodegradable 400. 000 0. 000
d as
SY 0. 000 0. 00
3. 40000 0. 000 0. 00
0165 240-00000 W1dlife Biologist 15. 000 3. 000
HOUR 1. 000 95. 88

95. 88000 4.000 383. 52



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20502-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0002 09: 22: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-09014 Aggregate Base Course (Special) 6, 857. 000 0. 000
TON 0. 000 0.00
23. 21000 0. 000 0.00
0175 307-00000 Hydrated Lime 689. 600 71. 930
TON 615. 330 130, 197. 67
211. 59000 687. 260 145, 417. 34
0180 403-34721  Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 30, 200. 000 0. 000
TON 4,903. 250 346, 169. 45
70. 60000 4,903. 250 346, 169. 45
0185 403-34771  Hot Mx Asphalt (Grading SX) (75) (PG 76-28) 18, 465. 000 0. 000
TON 0. 000 0.00
82. 48000 0. 000 0. 00
0190 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 3, 445. 000 0. 000
TON 0. 000 0.00
75. 44000 0. 000 0. 00
0195 406- 09500 Col d Bitum nous Pavenent (Recycle) 166, 499. 000 19, 090. 000
SY 147, 409. 000 580, 791. 46
3. 94000 166, 499. 000 656, 006. 06
0200 411-10255 Enulsified Asphalt (Sl ow Setting) 24, 763. 000 0. 000
GAL 1, 397. 000 3,981. 45
2. 85000 1, 397. 000 3,981. 45
0205 411-90040  Recycling Agent 298, 812. 000 33, 024. 000
GAL 265, 788. 000 563, 470. 56
2.12000 298, 812. 000 633, 481. 44
0210 507-00100 Concrete Slope and Ditch Paving (Reinforced) 4.000 0. 000
CcY 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0215 603-10360 36 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
61. 87000 0. 000 0. 00
0220 606- 00301 Quardrail Type 3 (6-3 Post Spacing) (31 in. M) 2,963. 000 0. 000
LF 0. 000 0. 00

22. 44000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20502-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0002 09: 22: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 606- 02003 End Anchorage (Nonflared) (31 In. MSS)(MASH Test ed) 2.000 0. 000
EACH 0. 000 0. 00
2, 692. 80000 0. 000 0. 00
0230 607-11525 Fence (Pl astic) 200. 000 0. 000
LF 50. 000 188. 00
3. 76000 50. 000 188. 00
0235 612-00001 Del i neator (Type I) 279. 000 0. 000
EACH 0. 000 0. 00
21. 42000 0. 000 0. 00
0240 612-00002 Del i neator (Type I1) 79. 000 0. 000
EACH 0. 000 0. 00
24. 48000 0. 000 0. 00
0245 613-03491 Electrical Conduit (Plastic)(Miltiduct) 2, 200. 000 0. 000
LF 0. 000 0. 00
18. 04000 0. 000 0. 00
0245 MATERI AL ALLOWANCE 2" Conduit, Couplings, M sc. 0. 000
LF 2, 200. 000 6, 116. 00
2.78000 2, 200. 000 6, 116. 00
0250 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 400. 000 0. 000
LF 0. 000 0. 00
55. 08000 0. 000 0. 00
0250 MATERI AL ALLOWANCE 2" Condui t 0. 000
LF 400. 000 880. 00
2.20000 400. 000 880. 00
0255 613-07004 Type Four Pull Box 4.000 0. 000
EACH 0. 000 0. 00
2, 822. 34000 0. 000 0. 00
0255 MATERI AL ALLOMANCE City Fiber Logo Pull Boxes 0. 000
EACH 4.000 5,523. 00
1, 380. 75000 4.000 5, 523. 00
0260 614-00011 Sign Panel (Cass I) 215. 690 0. 000
SF 0. 000 0. 00

17. 34000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20502- BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0002 09: 22: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 614-00012 Sign Panel (Qass I1) 308. 000 0. 000
SF 0. 000 0. 00
20. 40000 0. 000 0. 00
0270 614-01512 Steel Sign Support (2-1nch Round) (Post) 162. 000 0. 000
LF 0. 000 0. 00
11. 22000 0. 000 0. 00
0275 614-01522 Steel Sign Support (2-1nch Round)(Socket) 16. 000 0. 000
EACH 0. 000 0. 00
56. 10000 0. 000 0. 00
0280 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 44. 500 0. 000
LF 0. 000 0. 00
16. 32000 0. 000 0. 00
0285 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 4.000 0. 000
EACH 0. 000 0. 00
244.80000 0. 000 0. 00
0290 614-80385 Runble Strip 10, 185. 000 0. 000
LF 0. 000 0. 00
0. 41000 0. 000 0. 00
0295 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 600 260, 203. 15
433, 671. 91000 0. 600 260, 203. 15
0300 626-01103 Public Information Services (Tier I11) 1. 000 0.170
LS 0.170 639. 85
3, 763. 80000 0. 340 1, 279. 69
0305 627-00013 Pavenent Marking Paint (H gh Build) 773.000 0. 000
GAL 0. 000 0. 00
39. 53000 0. 000 0. 00
0310 627-00013 Pavenent Marking Paint (H gh Build) (Tenporary) 2, 300. 000 92. 500
GAL 660. 300 26, 101. 66
39. 53000 752. 800 29, 758. 18
0315 627-40003 Met hyl Met hacryl ate Pavenent Marking (Inlaid) 60. 000 0. 000
SF 0. 000 0. 00
15. 81000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20502-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0002 09: 22: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 627-40010 Met hyl Met hacryl ate Pavenent Marking (Wrd Synbol) 865. 000 0. 000
SF 0. 000 0. 00
15. 81000 0. 000 0. 00
0325 630- 00000 Fl aggi ng 8, 000. 000 120. 750
HOUR 1,472. 250 30, 416. 69
20. 66000 1, 593. 000 32,911. 38
0330 630-00001 Pilot Car Operation 1, 200. 000 21. 250
HOUR 205. 000 7,318.50
35. 70000 226. 250 8,077.13
0335 630- 00007 Traffic Control Inspection 48. 000 6. 000
DAY 11. 000 841. 50
76. 50000 17. 000 1, 300. 50
0340 630-00012 Traffic Control Managenment 110. 000 2. 000
DAY 24.000 16, 524. 00
688. 50000 26. 000 17,901. 00
0345 630-80341 Construction Traffic Sign (Panel Size A) 14. 000 5. 000
EACH 0. 000 0. 00
35. 70000 5. 000 178. 50
0350 630-80342 Construction Traffic Sign (Panel Size B) 114. 000 19. 000
EACH 16. 000 571. 20
35. 70000 35. 000 1, 249. 50
0355 630- 80350 Vertical Panel 30. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0. 00
0360 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
yPe) EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0365 630- 80360 Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 5. 000 76.50
15. 30000 5. 000 76.50
0370 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 1. 000 35.70
35. 70000 1. 000 35.70



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20502-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0002 09: 22: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 630-80380 Traffic Cone 500. 000 80. 000
EACH 7.500 7.65
1. 02000 87.500 89. 25
0380 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
6, 120. 00000 0. 000 0. 00
0385 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70012 F/ A Asphalt Pavenent |ncentive 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70014 F/ A I ncentive (Snoothness) 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70016 F/ A Fuel Cost Adj ustnent 14, 000. 000 6. 200
FA 0. 000 0. 00
1. 00000 6. 200 6. 20
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 17, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20502-BI D ESTI MATE RUN 06/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0002 09: 22: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0425 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT NO0400

0430 620-00002

0435 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

Sanitary Facility

CAT 0200 CURRENT AMI $ 7,271,301.80% 1,982,518.31$% 2,155, 555.08

1. 000
EACH
10, 710. 00000

1. 000

3, 060. 00000

CAT 0400 CURRENT AMI  $

[y

. 000
0. 000

=

000

[y

. 000
0. 000

=

000

10, 710. 00

3, 060. 00

13,770.00 $

0.00$ 13, 770. 00

PRQJECT TOTAL CURRENT AMI $ 7,285,071.80$% 1,982,518.31$% 2,169, 325.08



